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' Remed I um ' Robert J. Medler

Director

January 13, 2010 Remedium Group, Inc.

A Subsidiary of W. R. Grace & Co.
" 6401 Poplar Ave., Suite 301

U.S. Environmental Protection Agency . 4
EPR-SR . Memphis, TN 381194840
1595 Wynkoop Street ' Tel: (901) 820-2024
Denver, CO 80202 Fax: (901) 820-2061

. Email: Robert.J.Medler@grace.com
Attn.: Ms. Bonita Lavelle @9 '

Subject: OU3 RI/FS of thé Libby Asbestos Site
Monthly Progress Report — December 2009

Dear Bonnie:

This progress report describes work completed during the month of December 2009, in
accordance with Section IX of the Administrative Settlement Agreement and Order on
Consent for Remedial Investigation/Feasibility Study dated September 2007. A
discussion of the actions taken, sampling results, planned activities, modifications,
problems encountered, potential issues, anticipated delays, and solutions developed is
provided below. Information by contractor is reported separately.

MWH

The following is a summary of the actions taken and progress made during December
2009.

A. ACTIONS TAKEN

¢ Participated in a meeting in Missoula, Montana on December 16 with
representatives of EPA, the U.S. Forest Service and the State of Montana to
discuss scoping of the Phase IV Remedial Investigation.

e Continued preparation of the Phase lll Field Sampling Summary Report (FSSR).

» Continued preparation of initial sections of the OU3 Remedlal Investigation
Report.

B. SAMPLING RESULTS

None.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS
The following tasks are scheduled to be performed over the next two months.

e Continue preparation of the Phase lil Field Sampling Summary Report and
continue preparation of the OU3 Remedial Investigation Report.

e Submit the draft Phase Ill FSSR to EPA by February 5, 2010.
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Review and comment on draft Phase IV Sampling and Analysis Plan(s) as they
are issued by EPA.

Participate in teleconferences and other meetings as requested by EPA.

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL

ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

Parametrix

The following is a summary of the actions taken and progress made during the month of
December.

A. ACTIONS TAKEN

Conducted literature searches for literature on Peromyscus eye lens weight/age
relationships.

Continued coordination with histologist at Northwest Zoopath.

Prepared and submitted (to Montana Department of Fish, Wildlife, Parks) data
summaries for both aquatic and small mammal programs to support scientific
collection permits.

Continued aquatic data (invertebrate, fish) data analysis.

Continued small mammal data analysis.

Continued preparation of 2009 small mammal program data report.

Continued preparation of 2009 aquatic program data report.

Coordination with Bill Stubblefield on BTAG Subgroup memo preparation.

Continued financial reporting, supervision and project management activities.

B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two months:.

Conduct Peromyscus eye lens extractions and weighing.

Prepare and submit BTAG Subgroup recommendatlons memo (analytical,
bioassay recommendations).

Receive histology report from NorthWest ZoopPath.
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o Submit 2009 aquatic program data report.
e Submit 2009 small mammal program data report (field plus histolqu).

¢ Prepare bioassay protocol addressing fiber/clump analytical and exposure
concerns. A

C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/
ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

The BTAG subgroup identified concerns with the analytical method(s) used for asbestos
in surface water with regard to the reporting of clumped versus free fibers and resulting
implications of the method(s) to providing an understanding and basis for evaluating
aquatic exposure (and potential toxicity) in a planned bioassay. The Subgroup is
continuing its work to develop a memo with recommendations that include approaches
for addressing analytical method short comings and bioassay test modifications
necessary to allow successful exposure evaluation in any proposed aquatic bioassay.

Sincerely,

VS Shed

Robert J. Medler
Project Coordinator
Remedium Group, Inc.

cc: Michael DeDen - MWH
Lynne Gardner - Grace
John Garr - MWH
Robert Marriam - Grace
Sue Robinson — Parametrix
Dick Sloan — Montana DEQ






